

# IET Web Development Workflow

---

[webservices@ucdavis.edu](mailto:webservices@ucdavis.edu)

<http://webservices.ucdavis.edu>

# Phases

---

- Discovery
- Design
- Development/Testing
- Deployment/Hosting

# Discovery

---

- Kick-off Meeting
- Design Meeting
- User Story Writing Workshop
- User Story Review
- Estimate and Budget Review

**Statement of Work, Estimate**

Mondavi Center

Backlog

QUICK FILTERS: Only My Issues Recently Updated

VERSIONS

EPICS

[Icons]

Board ▾ [Icon]

10 issues Estimate 5.25

Backlog 15 issues

Create Sprint

<input checked="" type="checkbox"/>	↓ MONDAVI-180 Write Documentation	Phase 1	[Avatar]	
<input checked="" type="checkbox"/>	↓ MONDAVI-194 As a site Editor I want to know what happens to customized meta data when the default changes, so I know what to expect.	Phase 1	[Avatar]	1
<input checked="" type="checkbox"/>	⊘ MONDAVI-30 As an editor I want to be able to create an event in Tessitura and have it sync to the Drupal site, so that I am not duplicating my efforts.	Phase 2	Ticketing API	34
<input checked="" type="checkbox"/>	↓ MONDAVI-41 As an authenticated user, I want to be able to save/favorite events that I am interested in.	Phase 2	User Interface	3
<input checked="" type="checkbox"/>	↑ MONDAVI-48 As an authenticated user, I want to see my logged-in state no matter what page I'm on.	Phase 2	User Interface	2
<input checked="" type="checkbox"/>	↓ MONDAVI-49 As a site visitor, I want to be able to chat online with a ticket agent who can help me navigate the best purchase path.	Phase 2	User Interface	5
<input checked="" type="checkbox"/>	↓ MONDAVI-50 As the Chief Branding Officer I want the site to represent the brand and spirit of the Mondavi Center for the Arts, so that our users ma	Phase 2	User Interface	8
<input checked="" type="checkbox"/>	↓ MONDAVI-52 As a user, I would like to receive discount suggestions based on buying patterns.	Phase 2	User Interface	
<input checked="" type="checkbox"/>	↓ MONDAVI-53 As a Visitor, I would like to see the view from my seating section as I'm selecting seats for purchase.	Phase 2	User Interface	
<input checked="" type="checkbox"/>	⌵ MONDAVI-63 As a site visitor, I would like to be informed about events that are available to me based on my level of giving and/or buying.	Phase 2	User Interface	1
<input checked="" type="checkbox"/>	↓ MONDAVI-76 As a site visitor, I would like to know that I have events in my shopping cart, wherever I am on the site.	Phase 2	Ticketing API	13
<input checked="" type="checkbox"/>	↓ MONDAVI-82 As a logged-in user, I want to see my list of "Favorited" events so I can easily purchase tickets for them.	Phase 2		2
<input checked="" type="checkbox"/>	↓ MONDAVI-89 As an authenticated user, I want to see a list of the events I have Favorited, so that I can go back and purchase tickets for them	Phase 2	User Interface	2
<input checked="" type="checkbox"/>	↓ MONDAVI-101 As a UCD Student, Staff, and Faculty, I would like to request discounted prices to shows so that I don't have to spend as much more	Phase 2	User Interface	
<input checked="" type="checkbox"/>	↓ MONDAVI-256 IE 9 Issues	Phase 2		

+ Create Issue

## One-time Costs

CL JD

Name	Price/hour	Qty	Subtotal
<b>Web Design Process - Small</b> Web Design Process utilizing the existing UC Davis One design. Includes up to 3 wireframes and 1 design mockup.	\$1,500.00	1	\$1,500.00
<b>Web Design Process - Medium</b> Web Design Process expanding upon the existing UC Davis One design. Includes 2 style tiles, up to 4 wireframes and 2 design mockups	\$4,500.00	1	\$4,500.00
<b>Web Design Process - Large</b> Custom Web Design Process ignoring the existing UC Davis One design. Includes up to 4 style tiles, up to 5 wireframes and up to 5 design mockups.	\$9,000.00	1	\$9,000.00
<b>Web Development Sprint - Small</b> 2-Week Development Sprint includes 0.5 FTE. Represents 30 hours of recharge work.	\$3,000.00	1	\$3,000.00
<b>Web Development Sprint - Medium</b> 2-Week Development Sprint includes 1.5 FTE. Represents 90 hours of recharge work.	\$9,000.00	1	\$9,000.00
<b>Web Development Sprint - Large</b> 2-Week Development Sprint includes 3.0 FTE. Represents 180 hours of recharge work.	\$18,000.00	1	\$18,000.00
<b>Project Management</b>	\$97.00	1	\$97.00
<b>Training and Documentation</b>	\$97.00	1	\$97.00

**Total \$45,194.00**

## Monthly Costs

CL JD

Name	Price	QTY	Subtotal
<b>Pantheon Personal Plan Hosting</b>	\$25.00	1	\$25.00
<b>Pantheon Pro Plan Hosting</b>	\$100.00	1	\$100.00
<b>Website Maintenance on Pantheon</b>	\$200.00	1	\$200.00

**Total \$325.00**

Blocks Fields Tokens

HEADING

TEXT

IMAGE

VIDEO

TABLE

PRICING TABLE

TOC

PAGE BREAK

COVER PAGE

PAGE HEADER

PAGE FOOTER

ATTACHMENT

PAYMENT

Content

Comments

Library

Roles

More

Download

Create doc



# Design

---

- Styletiles
- Wireframes
- Mockups
- PatternLab

Possible Colors



Textures / Patterns



Adjectives

**Clean** Modern  
Professional **Colorful**

Typography and Content

**This is an Example of a Header**

Font: Lato #0d3542

**This is an Example of a Sub Head**

Font: Lato #778f48

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed diam nonummy nibh euismod tincidunt ut laoreet dolore magna aliquam erat volutpat. Ut wisi enim ad minim veniam, quis nostrud exerci tation ullamcorper suscipit lobortis nisl ut aliquip ex ea commodo consequat. Duis autem vel feugait nulla facilisi.

Font: Lato #222222

This is an example of a Text link »

Font: Lato #6e2812

Buttons



StyleTiles

First impressions, gut reactions

Membership Administration | Student Alumni Association

http://saaform.ucdavis.edu/admin/membership

Content People

Memberships Add Member Edit Interests

UCD logo

Student Alumni Association

My Membership About SAA About CAAA Sign out

Home > Admin > Membership Administration

### Membership Administration

Admin Membership Interests AIS Entry AIS Grads Payments

Student ID Name Membership Status Expected Grad Degree Received Signup Date Packet Status Total Paid Balance Owed

Any Greater Than Greater Than Greater Than Any Greater Than Greater Than

Month Year Month Year / /

Search

Change Status Send Email

<input type="checkbox"/>	Student ID	Name	Membership Status	Expected Grad	Degree Received	Sign-up Date	Packet	Total Paid	Balance Owed
<input type="checkbox"/>	<a href="#">546813245</a>	Guilizzoni Giacomo	Active	2016 - Jun		2/5/14	Needed	\$420	\$0
<input type="checkbox"/>	<a href="#">684359874</a>	Botton Marco	Active	2016 - Jun		2/4/12	Needed	\$210	\$210
<input type="checkbox"/>	<a href="#">257843657</a>	Mariah Maclachlan	Inactive	2017 - Jun		2/4/12	Received	\$385	\$35
<input type="checkbox"/>	<a href="#">589631477</a>	Valerie Liberty	Graduated	2013 - Jun	2014 - Dec	2/3/09	Received	\$0	\$420
<input type="checkbox"/>	<a href="#">364547825</a>	Jack Guido	Inactive	2016 - Jun		2/2/12	Received	\$245	\$175

Link to edit screen

Export XLS

Copyright © The Regents of the University of California, Davis campus. All rights reserved.

Wireframes

Balsamiq





**Mali Farmers are Willing to Pay for Quality Seeds**  
Author: Marthe Diallo

**WELCOME MESSAGE HERE**

lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua.

Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi. Consectetur adipiscing elit, sed do eiusmod tempor.

[read more](#)

**DEADLINES:**

June 15th is the cutoff date

**APPLICATION INFO**

file an application

**ELIGIBILITY**

discover requirements to apply

**FELLOWS DIRECTORY**

current and alumni

**Title of Recent News Article**

Posted: Nov 12, 2012

Collaboratively administrate empowered markets via plug-and-play networks. Dynamically procrastinate B2C users after installed base benefits. Dramatically visualize customer directed convergence without revolutionary ROI.

[read more](#)

**Title of Page Promoted to the Front**



Efficiently unleash cross-media information without cross-media value. Quickly maximize timely deliverables for real-time schemas. Dramatically maintain clicks-and-mortar solutions without functional solutions.

[read more](#)

**Events**

DEC 31

**Event Title 1**

Lorem ipsum dolor sit amet, consectetur adipiscing elit. Curabitur sit amet felis magna, sit amet adipiscing eros.

JAN 1

**Website Launch Party**

Lorem ipsum dolor sit amet, consectetur adipiscing elit. Curabitur sit amet felis magna, sit amet adipiscing eros.

MAR 22


**Applications are due!**

Lorem ipsum dolor sit amet, consectetur adipiscing elit. Curabitur sit amet felis magna, sit amet adipiscing eros.

Mockups

Put 'em together

Colors



Category Brand Colors



Fonts

Primary font: "proxima-nova", "Lucida Grande", "Lucida Sans", "Helvetica Neue", Helvetica, Arial, sans-serif;  
 Primary font italic: "proxima-nova", "Lucida Grande", "Lucida Sans", "Helvetica Neue", Helvetica, Arial, sans-serif;  
 Primary font bold: "proxima-nova", "Lucida Grande", "Lucida Sans", "Helvetica Neue", Helvetica, Arial, sans-serif;  
 Secondary font: Georgia, "Times New Roman", Times, serif;  
 Secondary font italic: Georgia, "Times New Roman", Times, serif;  
 Secondary font bold: Georgia, "Times New Roman", Times, serif;

PatternLab

# Development

---

- Sprint Planning
- Daily Stand-Up
- Development
- Sprint Review

# Development

---

- Sprint Planning
- Daily Stand-Up
- **Development**
- Sprint Review

Mondavi Center  
**Sprint 10**  
1 day remaining Complete Sprint Board ▾

QUICK FILTERS: Only My Issues Recently Updated

To Do	In Progress	Done
<p><b>MONDAVI-282</b> As a visitor searching for tickets on the site search page I want to get Upcoming Events as the first result because that is what I'm looking for. Search 2</p>	<p><b>MONDAVI-280</b> As an editor filling out an autocompleting entity reference field on an event, I need the events season to be listed with the title, so I know which Editor Interface 2</p>	<p><input checked="" type="checkbox"/> <b>MONDAVI-286</b> As a TNEW Admin I need a template to point our QA environment to</p>
<p><b>MONDAVI-176</b> As a site visitor, when I search the site, I want to see the event date on the event result so that I'm not confused about old events. Search 2</p>	<p><b>MONDAVI-295</b> As a site editor I want to be able to make images links in the WSIWYG editor 1</p>	<p><input checked="" type="checkbox"/> <b>MONDAVI-290</b> As a site editor I want to be able to hide certain events from the events box on the homepage. Development 1</p>
<p><b>MONDAVI-247</b> Site Search Needs to Return Events with escalated importance on Event Date Search 1</p>		<p><input checked="" type="checkbox"/> <b>MONDAVI-277</b> As a visitor the Upcoming Events page I want to see all event dates and times for an event in a single listing so events with lots of showings don't Development 2</p>
		<p><input checked="" type="checkbox"/> <b>MONDAVI-278</b> As a visitor viewing an event teaser I want to see the Presenter under the date so I know who is presenting and I can follow the link to see other Development 1</p>
		<p><input checked="" type="checkbox"/> <b>MONDAVI-281</b> As a visitor to the site I want to see date formats in a consistent way so I get consistent info. Development 1</p>
		<p><input checked="" type="checkbox"/> <b>MONDAVI-276</b></p>

User Story Assigned

“In Progress”

# Real Development

---

```
$ git checkout dev  
$ git pull bitbucket dev  
$ git checkout -b MONDAVI-280
```

## **Do work**

```
$ git add -A  
$ git commit -m "MONDAVI-280 added photoswipe module"  
$ git push bitbucket MONDAVI-280
```

SiteFarm

ACTIONS

- Clone
- Create branch
- Create pull request
- Compare
- Fork

NAVIGATION

- Overview
- Source
- Commits
- Branches
- Pull requests**
- Issues
- Wiki
- Downloads
- Pipelines
- Settings

IET WebDev / SiteFarm / SiteFarm

### Pull requests

#117 MERGED SITEFARM-648 → 8dev

Unapprove 2

### Sitefarm 648 - Photo Gallery Social Share

Overview Commits Activity

Author Anthony Horn

Reviewers

7 of 7 passed

SITEFARM-648

Description SITEFARM-648 added share message to full content view mode in photo gallery

- SITEFARM-648 created photo gallery behat test. Currently incomplete
- SITEFARM-648 updated behat test for photo gallery social share

- Stop watching
- Learn about pull requests
- Deploy to AWS

### Comments (4)

Anthony Horn **AUTHOR**

Administrator Role is failing in behat tests. Not happening locally. Must be a Probo thing.

Reply • Like • Delete • Create task • 2016-09-01

Shawn DeArmond

Well, the whole site didn't install on Probo. All the behat tests failed because there was no site.

Reply • Edit • Delete • Create task • 2016-09-01

Shawn DeArmond

The error is:

```
message 'Configuration objects
(core.entity_view_display.node.sf_photo_gallery.full) provided by
sitefarm_photo_gallery have unmet dependencies' in
/src/sitefarm-acquia/docroot/core/lib/Drupal/Core/Config/UnmetDependenciesException.php:84
```

Which means the install is missing something. Like a module. Has it been added to sitefarm\_acquia:dev8?

Reply • Edit • Delete • Create task • 2016-09-01

# Create Pull Request

SITEFARM-648 to dev

## Build Steps

SITEFARM-692 update menu\_block to 1.4 and remove the resolved patch

Disk space: 535.0 MB · Duration: 17 minutes · September 12, 2016 11:26 AM · [View build permalink](#) · [Rebuild](#)  
[Commit 5e6a89](#) · [View pull request](#) · [View branch](#)


[View Site](#)

<b>Import SSH Keys</b> <small>⌚ Duration: 47 milliseconds</small>	<pre>\$ mkdir -p /src \$ cd /src \$ READY=0 \$\$ nc -z 127.0.0.1 3306 \$\$ nc -z 127.0.0.1 3306 \$ echo 'MySQL is ready.'</pre>
<b>Build Drupal</b> <small>⌚ Duration: 6 minutes 53 seconds 77 milliseconds</small>	<pre>MySQL is ready. \$ '[' -d /src/docroot ']' \$ echo 'Subdirectory docroot found within code directory, creating symlink.' \$ ln -s /src/docroot /var/www/html Subdirectory docroot found within code directory, creating symlink. \$ '[' -a /src/index.php ']' \$ echo 'Creating MySQL Database, user and granting access.'</pre>
<b>Drupal site setup</b> <small>⌚ Duration: 1 minutes 36 seconds 573 milliseconds</small>	<pre>Creating MySQL Database, user and granting access. \$ mysql -e 'create database drupal' \$ mysql -e 'grant all on drupal.* to "root"@"localhost"' \$ mysql -e 'flush privileges' \$\$ cat</pre>
<b>Fix files directory permissions</b> <small>⌚ Duration: 43 milliseconds</small>	<pre>\$ PHP_SNIPPET='\$databases = array(   ''default'' =&gt; array(     ''default'' =&gt; array(       ''database'' =&gt; ''drupal'',</pre>
<b>Run Behat NoJS</b> <small>⌚ Duration: 3 minutes 29 seconds 279 milliseconds</small>	
<b>Run behat js tests</b> <small>⌚ Duration: 5 minutes 4 seconds 431 milliseconds</small>	

# Build and Test

# Probo.CI





Persistent Site

Probo.CI

```
When I am on "/admin/config/system/site-information" # Drupal\DrupalExtension\Context\MinkContext:::
And I fill in "uc_credits_contact" with "test-page" # Drupal\DrupalExtension\Context\MinkContext:::
And I press "Save configuration" # Drupal\DrupalExtension\Context\MinkContext:::
Then I should see the success message "The configuration options have been saved" # Drupal\DrupalExtension\Context\MessageContext
And the "uc_credits_contact" field should contain "/test-page" # Drupal\DrupalExtension\Context\MinkContext:::a
```

@api

```
Scenario: The contact field should also accept an email address # tests/features/uc_credits.feature:40
Given I am logged in as a user with the "administrator" role # Drupal\DrupalExtension\Context\DrupalContext:
When I am on "/admin/config/system/site-information" # Drupal\DrupalExtension\Context\MinkContext:::
And I fill in "uc_credits_contact" with "test@test.com" # Drupal\DrupalExtension\Context\MinkContext:::
And I fill in "uc_credits_privacy" with "http://google.com" # Drupal\DrupalExtension\Context\MinkContext:::
And I press "Save configuration" # Drupal\DrupalExtension\Context\MinkContext:::
Then I should see the success message "The configuration options have been saved" # Drupal\DrupalExtension\Context\MessageContext
And the "uc_credits_contact" field should contain "test@test.com" # Drupal\DrupalExtension\Context\MinkContext:::a
```

@api

```
Scenario: Invalid paths should throw an error # tests/features/uc_credits.feature:41
Given I am logged in as a user with the "administrator" role # Drupal\DrupalExtension\Context\DrupalContext:
When I am on "/admin/config/system/site-information" # Drupal\DrupalExtension\Context\MinkContext:
And I fill in "uc_credits_contact" with "invalid-internal-path" # Drupal\DrupalExtension\Context\MinkContext:
And I press "Save configuration" # Drupal\DrupalExtension\Context\MinkContext:
Then I should see the error message "Please provide a valid URL or email address for the Site Contact." # Drupal\DrupalExtension\Context\MessageContext:
When I fill in "uc_credits_contact" with "http://valid-external-site.com" # Drupal\DrupalExtension\Context\MinkContext:
And I fill in "uc_credits_privacy" with "invalid-external-site.com" # Drupal\DrupalExtension\Context\MinkContext:
And I press "Save configuration" # Drupal\DrupalExtension\Context\MinkContext:
Then I should see the error message "Please provide a valid URL." # Drupal\DrupalExtension\Context\MessageContext:
```

67 scenarios (67 passed)

499 steps (499 passed)

3m32.47s (70.20Mb)

\$ exit

```
1 assets:
2   - probossh.tar.gz
3 steps:
4   - name: Import SSH Keys
5     command: 'tar -C $HOME/.ssh -zxvf $ASSET_DIR/probossh.tar.gz ; ls -al $HOME/.ssh'
6   - name: Build Drupal
7     plugin: Script
8     script:
9       - composer self-update ; composer global update
10      - cd /src
11      - composer install --ansi
12      - composer require "ucdavis/sitefarm:dev-8dev" --ansi
13      - composer require "ucdavis/sitefarm_one:dev-8dev" --ansi
14   - name: Drupal site setup
15     plugin: Drupal
16     drupalVersion: 8
17     subDirectory: docroot
18     runInstall: true
19     profileName: sitefarm
20     installArgs: '--site-name="Testing Acquia SiteFarm on Probo" --account-pass=probo --account-mail=wdtest@ucdavis.edu'
21   - name: Fix files directory permissions
22     command: 'chown -R www-data:www-data /var/www/html/sites/default/files'
23   - name: Run Behat NoJS
24     plugin: Script
25     script:
26       - cp $SRC_DIR/behat.probo.yml /var/www/html/profiles/sitefarm/behat.yml
27       - cp -r $SRC_DIR/tests/features/acquia /var/www/html/profiles/sitefarm/tests/features/
28       - cd /var/www/html/profiles/sitefarm
29       - $SRC_DIR/bin/behat --profile probo --tags "@javascript" --colors
30   - name: Run behat js tests
31     command: 'wget http://selenium-release.storage.googleapis.com/2.53/selenium-server-standalone-2.53.0.jar > /dev/null'
```

SiteFarm

ACTIONS

- Clone
- Create branch
- Create pull request
- Compare
- Fork

NAVIGATION

- Overview
- Source
- Commits
- Branches
- Pull requests**
- Issues
- Wiki
- Downloads
- Pipelines
- Settings

IET WebDev / SiteFarm / SiteFarm

### Pull requests

#117 **MERGED** SITEFARM-648 → 8dev

Unapprove 2

### Sitefarm 648 - Photo Gallery Social Share

Overview Commits Activity

Author Anthony Horn

Reviewers

Description

- SITEFARM-648 added share message to full content view mode in photo gallery
- SITEFARM-648 created photo gallery behat test. Currently incomplete
- SITEFARM-648 updated behat test for photo gallery social share

7 of 7 passed

- SITEFARM-648
- Stop watching
- Learn about pull requests
- Deploy to AWS

### Comments (10)

**Anthony Horn** AUTHOR

Administrator Role is failing in behat tests. Not happening locally. Must be a Probo thing.

Reply • Like • Delete • Create task • 2016-09-01

---

**Shawn DeArmond**

Well, the whole site didn't install on Probo. All the behat tests failed because there was no site.

Reply • Edit • Delete • Create task • 2016-09-01

---

**Shawn DeArmond**

The error is:

```
message 'Configuration objects
(core.entity_view_display.node.sf_photo_gallery.full) provided by
sitefarm_photo_gallery have unmet dependencies' in
/src/sitefarm-acquia/docroot/core/lib/Drupal/Core/Config/UnmetDependenciesException.php:84
```

Which means the install is missing something. Like a module. Has it been added to sitefarm\_acquia:dev8?

Reply • Edit • Delete • Create task • 2016-09-01

# Merged!

# SITEFARM-648 to dev

```
bitbucket-pipelines.yml - PhpStorm 10.0.4
sitefarm bitbucket-pipelines.yml
bitbucket-pipelines.yml x
1 image: composer/composer
2 pipelines:
3 branches:
4   master:
5     - step:
6       script:
7         - mkdir ~/.ssh ; echo "bitbucket.org,104.192.143.2 ssh-rsa AAAAB3NzaC1yc2EAAAABIwAAAQEAubiN81eDcafrgMeLzaFPsw2kNvEc
8         - echo '-----BEGIN RSA PRIVATE KEY-----' >> ~/.ssh/id_rsa ; sleep 5 ; echo $ID_RSA | tr " " "\n" >> ~/.ssh/id_rsa ;
9         - git config --global user.email "ietwebdev@ucdavis.edu" ; git config --global user.name "Pipelines"
10        - composer self-update ; composer --version ; composer global require drush/drush:7.* ; export PATH=~/.composer/vendor
11        - cd ../ ; git clone https://ietwebdev:$BB_API@bitbucket.org/ietwebdev/sitefarm-pantheon.git ; cd sitefarm-pantheon
12        - pwd ; ls -al
13        - drush make -y --force-complete --no-gitinfofile --contrib-destination="profiles/sitefarm" ../build/build-sitefarm
14        - git add -A ; git commit -m "Built SiteFarm 7 for Pantheon." ; git push origin dev ; sleep 10
15        - 'curl -X POST -H "Content-Type: application/json" -u ietwebdev:$BB_API https://api.bitbucket.org/2.0/repositories
```

Deploy

Bitbucket Pipelines

```

1  version: 1.0.0
2
3  events:
4    build:
5      steps:
6        - build:
7            type: script
8            script:
9              - composer install --prefer-dist
10         - acsf:
11             type: script
12             script:
13               - cd docroot
14               - ../bin/drush --include=modules/contrib/acsf/acsf_init acsf-init
15
16  ssh-keys:
17    my_module:
18      secure: 2acr7kRgnAciJjnLzxXpoZs7JEMTK3+H09K266wp68DuzZ0pUjg84NP70aM7n6KkThEctpQEJAQpw0wzc0q5tYEQE21a9Nm6
19

```

Deploy

Acquia Pipelines

# All my sites

New group

Sites • All my sites

- All my sites 4
- All my groups 2
- Docs 1 2
- WebDev 3 1
- All my site backups

Filter results

Move Remove

Sort by: Site name Ascending



acquamodules  
acquamodules.test-ucdsitefarm.acsitefactory.com

Log in

docs  
docs.test-ucdsitefarm.acsitefactory.com

Log in

SSO  
sso.ucdavis.edu

Log in

tom  
tom.test-ucdsitefarm.acsitefactory.com

Log in

# Hosting

Acquia Site Factory

Visit Development Site Site Admin

Public Connection Info Clear Caches

Code

Merge 1

Status 1

Database / Files

Errors

Domains / HTTPS

Backups

Security

New Relic

Connection Mode: SFTP Git Git Connection Info git clone ssh://codese

### Commit Log

- Merged in MONDAVI-291 (pull request #131) Anthony Horn authored 6 hours ago Merged Commits Hidden bb3628d653
- Merged in MONDAVI-279 (pull request #130) MONDAVI-279 Anthony Horn authored 3 days ago Merged Commits Hidden 6878b17e14
- Merged in MONDAVI-287 (pull request #129) MONDAVI-287 Anthony Horn authored 3 days ago Merged Commits Hidden 288c8db457
- Merged in MONDAVI-290 (pull request #127) Anthony Horn authored 4 days ago Merged Commits Hidden 84d7c83297
- Merged in MONDAVI-276 (pull request #128) Anthony Horn authored 4 days ago Merged Commits Hidden ac3df2beba
- Merged in MONDAVI-281 (pull request #126) Anthony Horn authored 4 days ago Merged Commits Hidden be3b1288c5

Hosting

Pantheon



# Questions?

Shawn DeArmond

[sgdearmond@ucdavis.edu](mailto:sgdearmond@ucdavis.edu)

<http://webservices@ucdavis.edu>